



ఆంధ్రప్రదేశ్ రాజ పత్రము
THE ANDHRA PRADESH GAZETTE
PUBLISHED BY AUTHORITY

PART I EXTRAORDINARY

No.36

AMARAVATI, TUESDAY, JANUARY 10, 2023

G.3357

NOTIFICATIONS BY GOVERNMENT

--X--

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

WRD - "HNSS Phase-II-Investigation, preparation of HP's, designs and drawings, Earth work excavation of approach channel at Km 522.500 of HNSS Main canal to Sreenivasapuram Reservoir including CM&CD works, formation of Sreenivasapuram Reservoir, earth work excavation of water carrying canals including CM&CD works and distributary net work system for 28,000 acres - Deletion of balance items of work- Approval accorded – Orders – Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

G.O.Rt.No.2152

Dated: 30.12.2022.

Read the following:

From the Chief Engineer, NTR TGP, Tirupati Lr.No CE/NTRTGP/TPT/TS/
T2/SP Reservoir/ Deletion of Balance work, Dt: 06.10.2022.

&&&&

ORDER:

In the reference read above, the Chief Engineer, NTR TGP, Tirupati has requested the Government to accord approval for deletion of balance items of work such as "Distributary network and allied portions in tail end of some Water Carrying Canals (branch canals) including miscellaneous items in CM& CD works and DP's only" from the scope of the work "HNSS Phase-II Sreenivasapuram Reservoir", with a value of Rs.2.435 Crores as per payment schedule which is higher than the provision in IBM as recommended by the SLTC in their Minutes dated:15.09.2022.

2. Government, after careful examination of the proposal of Chief Engineer, NTR TGP, Tirupati and also considering the recommendations of SLTC Meeting hereby accord approval for deletion of balance items of work such as "Distributary network and allied portions in tail end of some Water Carrying Canals (branch canals) including miscellaneous items in CM& CD works and DP's only" from the scope of the work "HNSS Phase-II Sreenivasapuram Reservoir", with a value of Rs.2.435 Crores as per payment schedule, which is higher than the provision in IBM as recommended by the SLTC in their Minutes dated:15.09.2022, subject to the condition that the CE shall ensure the following:-

i.	The correctness of quantities, rates, leads etc. and within the guidelines issued in terms of G.O.Ms. No: 22, I & CAD (Reforms) Department, Dt: 23-02-2015 & G.O.Ms.No.63, WR (Reforms) Dept., dt: 12.06.2015.
ii.	No excess payments made to the Agency beyond the provisions of Agreement conditions and Government Orders.
iii.	By deletion of the above item of works, the scope of the main work should not be affected and to avoid any Liability of the state either Legal or financial in this regard.

3. The Chief Engineer, NTR TGP, Tirupati shall take further action accordingly.

4. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their U.O.No.FIN01-FMU0MRAS (WR2)/135/2022-FMU-WRII,(Computer No.1890067), dated:07.12.2022.

5. Copy of this order is available in the **apegazette.cgg.gov.in** website.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, NTR TGP, Tirupati.
The Director of Works & Accounts, Vijayawada.
Copy to:
Finance (FMU.WR.II) Department.
The PS to Hon'ble Minister for WRD
The PS to Principal Secretary (WRD);
File No. ICD01/1752/2021/Proj.III (1605782)
SF/SC

//FORWARDED:: BY ORDER//

SECTION OFFICER